
40 CFR Part 61 Subpart W Deliverable Dates (Revised Schedule) 

Major Milestones & Intermediate Steps 

 

Quarterly calls with stakeholders per consent agreement  Jan, April, Aug, Dec 

Finalize work assignments for next contract period  March 2011 

Risk Assessment (finalize)  March, 2011 

Economic Analyses (should have limited impact on Subpart W)  June 30, 2011 

Begin drafting rule/revisions  Ongoing 

Options Selection (6 months before signature)  June, 2011 

Develop package for FAR: 

 FAR announcement memo from lead RSC representative 

 Draft action memorandum 

 Current workgroup membership list 

 Draft action 

 Draft preamble that addresses statues and EOs, if any, and text of 
the action 

 Draft Regulatory Impact Analysis (RIA), or other appropriate 
economic and scientific supporting analysis (if required) 

 Draft information collection request (if required) 

 Draft communications strategy 

ASAP 

Peer review of economics analyses (not critical for Subpart W)  July 29, 2011 

Distribute FAR package to participating AAs and RAs 
(no sooner than 15 working days after the FAR package is distributed) 

 

Final Agency Review  August, 2011 

Develop final package for OPEI and OMB: 

 Draft action memorandum (2 copies) 

 Copy of the preamble and rule 

 Copy of FAR memos addressing substantive comments and non‐
concurrences (this will not go to OMB) 

 Copy of the EO 12866 form (SF 83) 

 Electronic version of the preamble and rule 

ASAP 

Transmit final package to OPEI  September, 2011 

OMB Review  September, 2011 

Proposed Rule to the Office of Federal Register  December, 2011 

 


